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Presentation OutlinePresentation Outline

Update on RA activities in progress• Update on RA activities in progress
– IR Sites 07 and 18 O&M
– Preparation for Parcel B RA 

• Update on RA Schedules

• RA Photos
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Update on RA Activities In ProgressUpdate on RA Activities In Progress

IR Sites 07 and 18 O&M
• First three quarterly O&M inspections and maintenance events 

performed
• Maintenance to date has included fence repair, vegetation 

establishment in poor growth areas, restoration of stormwater 
BMPs

• Fourth quarterly O&M event (July) will include:
S i f l• Surveying of two settlement monuments

• Removing 5 existing soil gas monitoring probes
• City Grazing (a local business) to provide 60 goats to mow 

vegetation between July and October 2012vegetation between July and October, 2012
• Post-Construction O&M Plan in development; will be released as 

draft in early August
• Annual O&M Summary Report will be issued in mid August 2012
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• Annual O&M Summary Report will be issued in mid August 2012, 
following the fourth quarterly O&M event in July



Update on RA Activities In ProgressUpdate on RA Activities In Progress

Parcel B RA Implementationp
• Internal Draft Remedial Action Work Plan (RAWP) in development
• Draft to be issued to regulatory agencies in mid August
• Working with the City of SF to develop a tenant management plan g y p g p

for the artists and other businesses who rent space in Parcel B 
buildings.  Options include: 
• Permanent relocation of tenants to another location
• Temporary relocation of tenants to trailers until RA is 

completed
• No relocation of tenants; reconfiguration of RA schedule and 

construction approach to work around tenants and maintainconstruction approach to work around tenants and maintain 
tenant access to buildings throughout RA
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Update on RA SchedulesUpdate on RA Schedules

IR Sites 07 and 18 RAIR Sites 07 and 18 RA
• Fourth quarterly inspection and maintenance: early July
• Draft Post-Construction O&M Plan: early August 
• Annual O&M Summary Report: mid August• Annual O&M Summary Report: mid August
• Year 2 of O&M: Jul 2012-July 2013

Parcels B (not incl IR Sites 07 and 18)Parcels B (not incl. IR Sites 07 and 18)
• Draft RAWP to Regulatory Agencies: mid August
• Mobilization: November 2012
• Demobilization: August 2013• Demobilization: August 2013
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Soil Cover Vegetation Over Upland AreasSoil Cover Vegetation Over Upland Areas
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Soil Cover Vegetation Along Revetment StructureSoil Cover Vegetation Along Revetment Structure
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Revetment Structure at Low TideRevetment Structure at Low Tide
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